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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY REGION X 
STATE OF WASHINGTON DEPARTMENT OF ECOLOGY 

IN THE MATTER OF: 

Lower Dmvamish Waterway 

Port of Seattle, King County, 
City of Seattle, The Boeing Company, 

RESPONDENTS 

Proceeding Under Sections 104, 122(a), 
122( d)(3) of the Comprehensive 
Environmental Response, Compensation, 
and Liability Act (CERCLA), as amended, 
42 U.S.C. §§ 9604, 9622(a), 9622(d)(3) and Under the 
·washington State Model Toxics Control Act 
(MTCA), ch. 70.105D RCvV. 
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FIRST AMENDMENT 

U.S. EPA, Region 10 
Docket No. CERCLA-
10-2001-0055 

Ecology Docket No. 
00TCPNR-1895 

This First Amendment to the Administrative Order on Consent For Remedial Investigation/ Feasibility Study 
(AOC) for the Lower Duwamish \Vaterway (LD\V), CERCLA Docket No. 10-2001-0055, issued on December 
20, 2000, provides for the performance of the Fishers Study Scope of Work set fo11h below under the terms and 
conditions of the AOC by mutual agreement of the Parties in accordance with Section XXVI of the AOC. 

This Scope of \,Vork (SOW) for the fishers study for the Lower Duwamish Waterway (LOW) provides a general 
overvie\v of the work to be perfonned, a list of deliverables by task, and a schedule for these deliverables. 

The goal of the fishers sh1dy, consistent with the LDW Fishers Study Road Map, is to gather information from 
people who either consume seafood from the LD\V or who may assist in understanding aspects of LOW 
seafood consumption in order to improve the effectiveness of the institutional controls needed regarding the 
seafood consumption pathway. The study is not intended to generate quantitative seafood consumption rates. In 
addition, risk communication/outreach measures to be implemented during or following the fisher sh1dy are not 
included in this scope; these measures will be explored using different mechanisms and potentially with 
different parties or groups. 

FIRST AMENDMENT TO LOW RI/FS ORDER - 1 

USEPASF 

11\\1\1 Iii \1\1\ 11\1 \II\ Iii I\~\ \II 1\\1 
1425380 



The tasks of the fishers study are summarized in Figure 1 and described briefly below. 

Fioure 1. Ta k for the LD\ fi her tud ' 

Task 4: Conduct Pilot 
Test and Finalize 

Implementation Plan 

♦ Ta k 1. Prepare a \ ork Plan. LDv G will review existing data and draft a work plan for the survey. 
The draft work plan will be reviewed by EPA/Ecology and finalized following AOC procedures. LDWG 
will also no tify EPA and Ecology of the names, titles, and qualifications of any contractors being used 
following the procedure in Section VIII of the OC. 

♦ Ta k 2: Identify Population and Develop Que tion . LDWG will compile a draft set of survey 
questions that will be discussed at a community experts workshop. 

♦ a k 3: Develop Implementation Plan. LO\ G will draft an implementation plan that will specify the 
que tion to be asked and how the que tions will b asked during the survey. The implementation plan 
will also specify the approach for the pilot test and how the result of the pilot test will be incorporated 
into the year-long study. The draft implementation plan will be reviewed by EPA/Ecology following 
AOC procedure . 

♦ Ta k 4: onduct Pilot t and Finalize Implementation Plan. small pilot test will be conducted to 
field test the urvey to determine if any r visi ns are needed. Cultural competency training of 
interviewer will be conducted, if needed. The implementation plan will be revised by LDWG and 
ubrnitted fi r approval by EPA/Ecology following OC pr cedure . 

♦ Ta k 5. Implement ur ey. The survey will be conducted by the contract r with LDWG oversight for 
one year t capture sea anal variabi lity. 

♦ Ta k 6. nalyze Data and Generate Report. LDWG \ ill prepare a draft data report for review by 
EP Ecology. The report will be revi ed a needed and finali zed and appro ed per the OC proc 
Hard copie f survey re ults will al be ubmittecl ( eparately) with id ntifier removed to protect the 
privacy of int rviewecl individual . 
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Table 1 provides a schedule, by task, for the completion of deliverables for the LDW fishers study. Project 
deliverables will be finalized per the dministrative Order on Consent (AOC) process. 

Table 1. 

Tak 

Task 1 

Ta k2 

Task 3 

Ta k4 

Task 5 

Task 6 

chedule for ta k deliverable 

Deli erable ________ Schedule 

otify EPA and Ecology Prior to work commencing 
of 
contactor /subcontractors 

draft work plan 

final work plan 

none 

draft implementation 
plan 

final implementation 
1 plan 

draft data report 

final data report 

30 working days after approval of Service Directive 

30 working days from the receipt of EPA/Ecology 
comment 

Initiated after final approval of the work plan 

45 working days after workshop in Task 2 

30 working days from the receipt of EPA/Ecology 
comments on revised draft 

Initiated after final implementation plan approval 

! 60 working days after completion of year-long survey in 
Task 5 

45 working day from the receipt of PA/Ecology 
comment 

---- ---------
ote: Progress report will be submitted monthly for the duration of the fishers study, consistent with the 

requirements set forth in the AOC. 

Ecology - Washington State Department of Ecology 

EPA - U Environmental Protection Agency 
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It is so ORDERED and AGREED this_ day of ______ , 2013. 

By: _____________ _ 
Cami Grandinetti 
Program Manager 
Remedial Cleanup Program 
Environmental Cleanup Office 
U.S. EPA, Region X 
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By:--------------­
James J. Pendowski 
Program Manager 
Toxics Cleanup Program 
State of Washington Department of Ecology 
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Agreed this tj +l day of M 6( c.-h 

For Respondent Port of Seattle 
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, 2013. 



Agreed this 2-<7r.y of ~ 2013 

For Respondent City of Seattle 

By 

Title 
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Agreed this '-v day of~~~:::(. 2013. 

For Respondent King County 

kt-" ---~-
By: Dow Constantine 

Title: King County Executive 



Agreed this -9 day of fv1arcA. , 2013. 

For Respondent The Boeing Company 
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